
MICHAEL BAKER JR., INC. OT Factor = 0.2619 COST ESTIMATE "LEVEL 0 - ESTIMATE"
4601 Business Park Blvd., Suite 28 Per diem= 135.00$            SUMMARY
Anchorage, Alaska  99503 Footage= 361,680        COST PER FOOT, DIRECT CONSTR. = 116.65$             
Phone:  (907) 562-1399    FAX: (907) 562-9901 Productivity= -               COST PER  FOOT, INDIRECT CONSTR.  = $55.84 
Client: Alaska Natural Gas Development Authority Duration= -               Main crews COST PER FOOT, MATERIAL = $161.66 
Project: Construct 24" gas P/L COST PER FOOT, CONTRACTOR MARKUP = $34.50 
Spread No.: Winter work Date: 15-Mar-05 COST PER FOOT, TOTAL = $368.65 

Unit Crew No. Wk. Man Wages Wages Fringes Payroll Small Per Equip. Outside Equip. Local Sub- Supplies TOTAL Equipment
No. Identity Men Days Days Straight Over- Burdens Tools Diem Owner- Rentals FLOPS Material Contract Consum. COST Weight

Time time Ship Misc. CWT

A1 Survey pipeline ROW 5 104 520 161,791        42,373          55,224           50,560          9,707          70,200          15,132           -              9,464            -                  5,200           419,651$           69                
A2 ROW clear, brush & small timber 19 104 1976 648,012        169,714        200,267         202,506        38,881        266,760        571,636         -              268,892        -                  -              2,366,667$        3,077           
A3 Construct ice/snow work pad 21 104 2184 731,877        191,679        223,155         228,715        43,913        294,840        582,920         -              399,724        -           -                  -              2,696,822$        3,927           
A4 Maintain ice/snow work pad 9 104 936 316,443        82,876          96,009           98,890          18,987        126,360        257,140         -              176,540        -           -                  -              1,173,244$        1,903           
A5 Machine ditch (Rocksaw) 16 88 1408 471,726        123,545        142,940         147,416        28,304        190,080        1,457,148      -              1,434,444     -           -                  44,000         4,039,603$        12,600         
A6 Drill/blast and backhoe ditch 11 28 308 99,758          26,127          31,043           31,175          5,986          41,580          82,362           -              56,196          -           -                  154,618       528,845$           3,429           
A7 Load, haul and string pipe 16 104 1664 551,479        144,432        170,726         172,339        33,089        224,640        321,152         -              241,332        -           -                  68,000         1,927,190$        3,881           
A8 Bend and set-up 14 104 1456 468,250        122,635        148,437         146,330        28,095        196,560        263,744         -              216,944        -           -                  1,000           1,591,994$        2,194           
A9 Weld procedures and test welders 28 10 280 88,913          23,286          29,621           27,786          5,335          37,800          9,570             -              7,100            -           98,000            46,750         374,160$           959              
A10 Line-up, automatic 35 104 3640 1,178,836     308,737        379,080         368,391        70,730        491,400        250,817         -              186,160        -           -                  -              3,234,151$        2,940           
A11 Weld, automatic 36 104 3744 1,192,239     312,247        393,020         372,580        71,534        505,440        339,716         1,028,940   344,344        -           67,600            340,000       4,967,661$        2,954           
A12 UT mainline and x-ray tie-ins 3 104 312 102,236        26,776          18,271           31,949          6,134          42,120          67,600           17,000        13,936          31,200     564,200          235,360       1,156,782$        93                
A13 Weld repair 2 104 208 67,417          17,657          22,090           21,068          4,045          28,080          7,904             -              6,760            -           -                  5,200           180,220$           60                
A14 Coat welds & repair holidays 21 104 2184 695,386        182,121        220,559         217,311        41,723        294,840        233,428         -              186,056        -           -                  43,402         2,114,826$        2,051           
A15 Bedding padding 19 104 1976 646,164        169,230        202,563         201,929        38,770        266,760        897,260         -              584,168        -           -                  -              3,006,845$        6,615           
A16 Lower-in 24 104 2496 806,944        211,339        252,396         252,173        48,417        336,960        483,912         -              342,160        -           -                  -              2,734,301$        7,309           
A17 Tie-ins 23 104 2392 782,246        204,870        249,438         244,455        46,935        322,920        431,132         -              308,204        -           -                  20,800         2,611,001$        6,208           
A18 backfill & cleanup 17 104 1768 581,219        152,221        179,375         181,633        34,873        238,680        504,400         -              315,994        -           -                  -              2,188,395$        5,388           
A19 Fabricate valve assemblies 15 6 90 28,742          7,527            9,489             8,982            1,725          12,150          8,484             -              8,568            -           -                  1,200           86,866$             1,633           
A20 Install valve vault, controls & house 21 12 252 81,091          21,238          26,683           25,341          4,865          34,020          29,454           -              29,663          -           -                  44,000         296,355$           2,780           
A21 Install valve Assembly 20 3 60 19,639          5,144            6,280             6,137            1,178          8,100            5,883             -              4,611            -           -                  300              57,273$             3,126           
A22 Clean, test & dry PL (summer) 30 15 450 148,226        38,820          46,091           46,321          8,894          60,750          65,348           -              44,205          -           904,200          51,750         1,414,605$        3,889           
A23 Final tie-ins 24 3 72 22,887          5,994            7,081             7,152            1,373          9,720            9,773             -              6,165            -           -                  300              70,446$             4,633           
A24 Erosion control & seeding 12 84 1008 324,314        84,938          103,179         101,349        19,459        136,080        120,414         -              92,190          -           -                  349,350       1,331,273$        1,529           
A25 Bored Road crossings 17 6 102 32,381          8,480            10,446           10,119          1,943          13,770          21,120           -              12,330          -           -                  2,100           112,689$           3,557           
A26 Install River and Stream crossings 31 44 1364 449,782        117,798        139,661         140,559        26,987        184,140        251,284         -              183,106        -           -                  15,400         1,508,717$        10,230         
A27 -                -               -                 -               -              -               -                 -              -                -           -                  -              -$                  -               
A28 -                -               -                 -               -              -               -                 -              -                -           -                  -              -$                  -               
A29 -                -               -                 -               -              -               -                 -              -                -           -                  -              -$                  -               
A30 -                -               -                 -               -              -               -                 -              -                -           -                  -              -$                  -               
A31 -                -               -                 -               -              -               -                 -              -                -           -                  -              -$                  -               
A32 -                -               -                 -               -              -               -                 -              -                -           -                  -              -$                  -               
A33 -                -               -                 -               -              -               -                 -              -                -           -                  -              -$                  -               
A34 -                -               -                 -               -              -               -                 -              -                -           -                  -              -$                  -               
A35 -                -               -                 -               -              -               -                 -              -                -           -                  -              -$                  -               
A36 -                -               -                 -               -              -               -                 -              -                -           -                  -              -$                  -               
A37 -                -               -                 -               -              -               -                 -              -                -           -                  -              -$                  -               
A38 -                -               -                 -               -              -               -                 -              -                -           -                  -              -$                  -               
A39 -                -               -                 -               -              -               -                 -              -                -           -                  -              -$                  -               
A40 -                -               -                 -               -              -               -                 -              -                -           -                  -              -$                  -               

SUB-TOTAL, DIRECT COSTS 489 1859 32850 10,697,997   2,801,806     3,363,123      3,343,169     641,880      4,434,750     7,288,732      1,045,940   5,479,255     31,200     1,634,000       1,428,730    42,190,581        97,034         

A1i Field supervision 15 231.0 3465 1,388,079     363,538        202,910         433,780        83,285        467,775        253,061         -              723,492        -           -                  46,200         3,962,120$        4,786           
A2i Maintenance and field support 32 231.0 7392 2,488,175     651,653        766,846         777,565        149,290      997,920        1,600,253      -              896,280        -           -                  46,200         8,374,182$        5,871           
A3i Mobilize & demobilize equipment 25 35.0 875 281,400        73,699          88,658           87,939          16,884        118,125        80,185           -              57,313          -           4,878,000       7,000           5,689,202$        2,901           
A4i Mob & demob people 4.0 -                -               -                 -               -              -               -                 -              -                -           -                  750,000       750,000$           -               
A5i Safety, training & Orenintation 4.0 -                -               -                 -               -              -               -                 -              -                -           -                  425,000       425,000$           -               
A6i Drug test 4.0 -                -               -                 -               -              -               -                 -              -                -           150,000          -              150,000$           -               
A7i Contractor QC 4 231.0 924 346,500        90,748          55,440           108,283        20,790        124,740        60,522           -              36,960          -           -                  -              843,983$           184              
A8i -                -               -                 -               -              -               -                 -              -                -           -                  -              -$                  -               
A9i -                -               -                 -               -              -               -                 -              -                -           -                  -              -$                  -               
A10i -                -               -                 -               -              -               -                 -              -                -           -                  -              -$                  -               
A11i -                -               -                 -               -              -               -                 -              -                -           -                  -              -$                  -               
A12i -                -               -                 -               -              -               -                 -              -                -           -                  -              -$                  -               
A13i -                -               -                 -               -              -               -                 -              -                -           -                  -              -$                  -               

SUB-TOTAL, INDIRECT COSTS 76 740 12656 4,504,154     1,179,638     1,113,854      1,407,567     270,249      1,708,560     1,994,020      -              1,714,045     -           5,028,000       1,274,400    20,194,487        13,742         
SUBTOTAL, DIRECTS & INDIRECTS 565 2599 45506 15,202,151   3,981,443     4,476,977      4,750,736     912,129      6,143,310     9,282,752      1,045,940   7,193,300     31,200     6,662,000       2,703,130    62,385,068$      110,776       

MATERIAL 58,469,802$      

CONTRACTOR MARKUP, PROFIT, OH, ETC. (20% of direct and indirect costs) 12,477,014        

TOTAL COST 133,331,883$    
COMMENTS:

        

CONTRACT N0.
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